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The following table glves the shipbuilding producticn pian far
January and February 1951, and the actuali ships deiivered ducing
that period (exclusive of "ShGs)e®

Planned Production Avwgal Delivery
Type of Ship Jan, and Feb 3197 Jau. and Feb, 1951
Fishing seiners § 0
Motel ecutters id 1L
Cemposition fishing
cutters 8 G
Fishing luggers ' iy é
Sports beats 20 76
2. The following 1s a detailed breakdown by plant, 1ndicatirg, the mun-
ber of ships delivered and the status of the ship bullddrg:
a. VVB Rostock
e planned production for January snd February 19%1, all intended
for reparations, was eight fishing seiners and seven fisbing lug-
gors, of which only one fishing lugger (#143) was artuolly deliversa
The status cf the undeliversd selners and luggers 15 given belows
I‘iahxng ’ugger 146 . 100% complate
147 - in process of transfey
" v 148 - 91.34 ¢ iniahed
L] . 3] 14_9 - 88 % ¥
" £ 150 - 43, G% [}
o W 230 ~ 99.5% " - bottleneck: bost davits and rived
i6/32 and longer,
Fishing seiner 623 - Net winch and gears RA 43 arrived late. igni-
tion trouble on main motor (Bucksu-Tolf). U
12 Pebruary 1951 gears got¢ hot, eylinder lome
peraturss were unsvesn. 24 Fehruary F‘EJE".@.; e
iiverad to Stralsund.
”~
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Fis.ing selner 624 . 84 finished. Wet winech deliversd, baing
nounted.
R i 550 - Motor trouble devealoped during accerntance trial
run, dotor being overhauled,
¥ " 551 ~ Net winch and gears were defective, On 2%
February 951, delivered to Pesnewsrit for
final touches.
fi ” 552 - Third trial run scheduled for 1 farch 1951,
i ® 553 . Construction delayed by late deliveries. Still
avaiting gears,
R ” 554 -~ Still awalting gears and ancher winch,
b. Volkswerft Stralsund.
The planned production for January dnd Februacy 1991, all intended
for veparatlons, was eight fishing luggers, of which thrse (#459,
#4650 and #461) were delivered. The status of the five undé..vered
Iuggers is given below:
Fishing lugger 462 - The 100 HP diesel motor must be exchanged.
K u 463 ~ Deck machinery accepted, pipe linc: heckedn o
A tan~hour trial run 26 February 195

50X1

K " 464 ~ The 100 HP diesel motor, anchor wineh and capstan

rdisassembled for overhauliing.

“ * 465 - The 100 HP diesel motor runs. Bilgs pumps and
ripe lines have peen checked.

i " 466 - llasts are being erected.
¢, Yachtwerft Berlin

The planned production for January and February 1991, for reparatims,

~was elght compositicn fishing cutters; nine were actnzily ue . ivered.
Also planned were elaven metal cuttersq and twsnty sports bouls; L
meval cutters were produced as planned and tweaty-sir sports boats
were completed.

d. VVB Hochseeschiffbau was enpaged in repziring ships on reporabions

arcders, and in building diesel motors.

e. GSchiffswerft Wismar was also engaged in r@p iring ships on repara-

ticns orders.

3. The VVB Hochseeschiffbau is dependent on the Western Zone for 5u%b
of its needs, especially raw material, machinery units, auxilliary
machines, and gutical instruments. This is particn'~ iy Ihe c¢ase
in equipment for large vessels up to 24,000 gross tons. To & lesser
extent the inland canal boats and the fishing hoats wre alsc depen-
dent on the western production of nautical instrunents, ships geais,
diesel motors, wire rape, chalns and timber for shirpbuilding,

#In 1950 the S4G accounted for 15% cf the eniire shiplulliding produc-
tion of East Germany.
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